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PROJECT San Jacinto River Waste Pits TCRA Post Hurricane 
Harvey Inspection and Maintenance 

CONTRACT NO.  

CONTRACTOR USA Environment, LP (USA) – Cap maintenance 
Hydrographic Consultants (HC) – Cap survey 
Benchmark Ecological Services  (BESI) – Cap probing 
and inspection 
Doskocil – Buoy retreival 

SUPERINTENDENT Mike Wells (USA) 

DAY OF WEEK & DATE: Wednesday, September 6, 2017 REPORT NO. 3 

WEATHER Sunny; winds out of N. TEMPERATURE L: 75  H: 90 F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
5 – USA 
4 – HC 
2 – BESI 
1 - Doskocil 

Skid Steer – SVL 90-2 
Link Belt 210 X2 Hydraulic Excavator 
3 @ 12-cy dump trucks 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  0800 Height: 2.00 NAVD 88 No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0800 – USA and AQ representatives on site 
 
0900 – National Fence, BESI, Doskocil and HC on site and begin work 
 
0930 – USEPA on site 
 
0945 – Doskocil departing with buoys retrieved from beneath I-10 bridge 
 
1000 – Second round (3 trucks) arrive to deliver rock from Bluebonnet stockpile; HC surveying west cell (topo) and east 
cell (hydro); BESI and AQ probing northwest area 
 
1035 – USA continued maintenance of south berm 
 
1125 – USA finishing placing rock at crest of south berm in west cell 
 
1130 – Third round (3 trucks) arrive with rock from Bluebonnet; round trip cycle time approximately 90 minutes 
 
1130 to 1200 – AQ inspects south fence line with International Paper (Phil Slowiak) 
 
1430 – AQ discussion with USA; 4 rounds of trucks so far today; each truck capacity 11 to 12 cy of rock 
 
1445 – USA continuing to dress the south slope of the south berm; fifth round (3 trucks) arrive with rock from 
Bluebonnet.  One more delivery planned for today and additional hauling tomorrow 
 
1600 – Upland survey crew departs site; USA continues to dress southern berm 
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1630 – Cap probing crew departs site 
 
1640 – Sixth and final round of 3 trucks arrives with rock from Bluebonnet; 18 total loads delivered today 
 
1700 – USEPA departs site; AQ departs site; USA departs site 
 
Summary of Progress on this Date: 

• Began hydrographic and topographic survey 
• Began cap probing inspection 
• Retrieved buoys from beneath I-10 bridge 
• Met with National Fence to discuss fence repairs 
• Scheduled meeting with TXDOT to discuss fence repairs 
• Continued maintenance of berms, placing geotextile and rock 
• 18 loads of rock received from Bluebonnet stockpile, approximately 300 tons 

  
Additional Persons Onsite on this Date: 
Wendell Mears, Rick Coupe, John Laplante and David Keith (AQ) 
Gary Miller and Scott (dive team) (USEPA) 
RL Doskocil crew retrieving buoys 
National Fence inspecting fence lines 
 
Material Delivery Summary as of this Date: None. 
 

Material Units 
Delivery 

(tons) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 
Type C Tons 0 Truck Measure 0 0 
Type D Tons 300 Truck Measure 100 400 

 

TESTS PERFORMED: None 

 
 

 

 

 

 

PHONE LOG:  
 
 

SITE PHOTOS/VIDEOS TAKEN:  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

See attached None 

QA REPRESENTATIVE John Laplante HRS 8 DATE 9/6/2017 
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Photo 1 – south berm crest maintenance 

 

 
Photo 2 – dressing south slope of south berm 
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Photo 3 – rock delivery 

 

 
Photo 4 – probing inspection 
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Photo 5 – upland topographic survey activities 

 

 
Photo 6 – buoy retrieval 
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